ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Sarah Lewallen 10/08/02 02-0885 — 301-925-0865 2117B

8. CCR Title: Remove p0dms01, p0dms02, pOais05, pOacs02, pOacs03, p0aqg0l, and pOaqg02 from the PVC baseline.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/30/02

Sarah Lewallen /s/  10/08/02 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS Baseline Doc. fill in Block 27).

James Mather /s/ 10/08/02 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:AQGHW

checklist): Impact:

see attached

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
Solaris 8 upgrade and ACM upgrade needs

23. Problem: (use additional Sheets if necessary)
String 1 custom code servers and workstations are no longer needed in the PVC since Solaris 8 upgrade is complete at the DAACs.

Space and power are needed for additional equipment. The AQA subsystem is not in use in the PVC. If the hardware is removed,
the space and power could be reused for the new ACM hardware.

24. Proposed Solution: (use additional sheets if necessary)
Remove the SUN systems listed above from the network and return to stock for future use.

Remove pO0agqg0l1 and pOaqg02 hardware from the PVC and update all documentation to reflect the removal.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not have available systems for future reconfiguration and replacement of SPARC 20 machines.
pOacg05 will need to be relocated so the additional CPUs can be added.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peters /s/ 10/15/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-0885 Rev: — Originator:
Telephone: Office:

Title of Change: Remove podms01, p0dms02, pOais05, p0acs02, p0acs03, p0aqg01l, and pOacg02 from the PVC
baseline.

910-TDA-005 Site-Host Map

920-TDP-001 HW Diagram

920-TDP-002 HW-SW Map

920-TDP-004 Floor Plan

920-TDP-005 Cable Management Plan
920-TDP-008 Mount Point document
921-TDP-002 Hardware Network Diagram
921-TDP-003 Host IP Assignment
922-TDP-012 OPS Workstation
922-TDP-016 SDSRV (remove pOacs03, add p2acs03)
Retire 922-TDP-022 AIT Workstations
Retire 922-TDP-027 Data Spec Workstation
Retire 922-TDP-035 p0Oaqg01 disk diagram
Retire 922-TDP-032 p0aqg02 disk diagram

CMO1AJA00 Revised 8/2/02 ECS



